

No./ 8527-34
H.P. Forest Department
Dated Kullu, the 06/03/2020

From:- FCCU-Cum-CF Kullu
Kullu Forest Circle Kullu.

To:-

1. Pr.CCF(HoFF)
Talland H.P. Shimla
2. ✓ Chief Project Director (JICA-PIHPFEM&L)
Potters Hill, Summer Hill Shimla-5
3. Project Director JICA (PIHPFEM&L)
Kullu.
4. DMU-Cum-DFO (H.Q.) Kullu
O/o CF Kullu.
5. DMU-Cum-DFO Kullu
6. DMU-Cum-DFO Parvati.
7. DMU-Cum-DFO Seraj.
8. DMU-Cum-DFO Lahaul

Subject:- Proceeding of JICA Project meeting held on 03.03.2020.

Memo:-

Kindly find enclosed herewith proceeding of the JICA Project meeting held on dated 03.03.2020 under the Chairmanship of Sh. Anil Kumar Sharma, IFS FCCU-Cum-Conservator of Forest, Kullu Forest Circle Kullu & Smt. Meera Sharma IFS Project Director, Kullu for information and further necessary action please.

Encls:- As Above.


FCCU-Cum-CF Kullu
Kullu Forest Circle Kullu.

Proceeding of meeting regarding JICA Project held on dated 03.03.2020 under the chairmanship of Sh. Anil Kumar Sharma IFS FCCU-Cum-CF Kullu & Smt. Meera Sharma IFS P.D. JICA Kullu.

The participants as per enclosed list were present in the meeting. At the outset chairman welcomed all the participants present in the meeting. Project Director JICA apprised the house regarding very slow pace of expenditure and impressed upon all to pay attention as the financial year is coming to a close. Thereafter detailed deliberations were done on approved APO's (A to U) received from CPD JICA as under:-

- In this meeting approved APOs i.e. (A to U) were discussed at length & chairman directed to all DMUs to ensure booking the expenditure on or before 25.03.2020.
- **APO A&B:-** DFO's ensured that expenditure under these APO will be incurred during this Financial Year.
- **APO D: -** DFO Kullu informed that work in circle level nursery Mohal has been executed and expenditure will be booked during this year.
- **APO E:-** DFO Parvati informed that in the APO for year 2019-20, the budget provided for Range level nurseries is less than prescribed 17 Lacs/nursery and he has sought additional funds for these nurseries which has so far not received. Matter discussed with CPD telephonically and he asked DFO Parvati to send fresh letter explaining reasons for additional allocation so that further action could be taken accordingly.
- **APOs F, G& H: -** DFO's informed that procurement process is in final stages and these funds will be utilized.
- **APO J, L, M & N:-** These APO's are pertaining to raising of nurseries and DFO's informed that the plants will be raised as per APO. Chairman emphasised the need for proper and timely planning of nurseries and requested all DFO's to give their personal attention to this important activity. DFO's informed that fence post collected from local forest areas are mostly from Lops & Tops and are not very good quality. They suggested that procuring good quality fence post of Eucalyptus species, the rates provided are not sufficient. CPD is requested to take action and give directions accordingly.
- **APO O: -** All DFO's informed that this amount shall be utilized in this Financial Year.
- **APO Q: -** All DFO's were directed to prepare all the Micro Plans as per the VFDSs registered by 31st March 2020 positively. Project Director JICA asked all DMUs to expedite the process of engaging Village Motivators and Facilitators and their services may be utilized in PRA exercise & preparation of Micro Plans.

- **APO S:** - PD JICA clarified that the Boundary Pillar in the forests of selected ward are to be improved under this APO. DFO's directed to take action accordingly. Chairman stressed that proper record of boundary pillars like GPS location, intermediate distances etc. should be kept and to be entered in Boundary Pillar registers. DFO's told that there may be surrender under this APO and they were asked to send their report by 9th March 2020.
- **APO T:-** All DFO's informed that these funds will be utilized.
- **APO U:** - Procurement of Tools/Equipments for strengthening of Rapid Response Team (RRT) was also discussed. It was decided that all DFO's may purchase the equipments as per their actual requirements and usefulness. DFO's suggested that at least one tranquilizing gun is required in the circle, but the procurement of the same is not possible by 31.03.2020. Therefore, it was decided that this item may be purchased during next year. DFO's informed that the budget provided under this APO may not be utilized in totality. Chairman asked them to send details of all surrenders by 9th March so that CPD JICA could be apprised accordingly.

At the end chairman impressed upon all DFO's-Cum-DMU's to expedite the works and ensure to spend the funds as per approved APO i.e. A to U before 25.03.2020.

Meeting ended with a vote of thanks to the Chair.


FCCU-Cum-CF Kullu
Kullu Forest Circle Kullu.

हिमाचल प्रदेश सरकार

JICA Meeting

DFO's meeting regarding JICA Project held on dated
03.03.2020 in the Chairmanship of Sh Anil Kumar
S/O IAS PCCU-cum-CA & Smt. Meera Sharma IAS P.O Kullu.

S.No.	Name & Rank	Tel. No	Sign.
1.	Meera Sharma, P.O. JICA Kullu	9816251166	
2.	Pune Ram A.C.F. H.R. Kullu Circle cum A.P.O, JICA, Kullu	98160-57175	
3.	Aishwarya Raj DFO Kullu	8700989495	
4.	Parveen Talwar DFO Seraj	9817733330	
5.	Angel Chauhan DFO Parwati	9418050814	
6.	Vikas Sharma, J.A.S.H. 90 CF Kullu	9817739523	
7.	Vikas C.O./Accl. o/o CF Kullu.	94182-65494	